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SUBJECT: office of Training and Education Long Rangg Plan
REFERENCE: office ¢f Training and Education's FY 1986 to FY 1990 Plan
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CONFIDENTIAL KG - 3525

OTE 85-1512
6 November 1985

MEMORANDUM FOR: Deputy Director for Administration

25X1 FROM: |
Director of Training and Education

SUBJECT: Introduction to OTE's FY 1986 - 1990 Plan

1. Attached are the Office of Training and Education goals
for FY 1986 - 1990. Also, you will find the specific actions that
each division in OTE will take over the course of the next year to

25X1 bring us closer to the realization of the goals.

2. This package is but a necessary and vital step toward the
achievement of a strategic plan for OTE. Our intention is to have
a draft of the Office's first strategic plan done in January for
your consideration and that of the TIraining Steering Committee
(TSC). With the concurrence of the TSC, we will be on a sound
foundation for ensuring that our work meets the priorities and the
needs of our customers. A strategic plan that does not meet the
test of close review and oversight of those it ultimately serves
is not worth the paper it is written on. Getting our customers
aboard is, as you know better than I, no easy undertaking and not
without pain. But with your help, I am confident that we can
achieve our overarching goal, to make OTE the best training
organization in the U.S. Government and to make our training meet

25X1 the challenges CIA faces.

25X1

Downgrade to Unclassified
Upon Removal of Attachment
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OFFICE OF TRAINING AND EDUCATION

FY 1986 GOALS

The Central Intelligence Agency is committed to achieving
excellence. We recognize that our employees are our most valuable
resource. The development of their capabilities is key to achieving
our mission, and training is central to that process. We strongly
believe that training is an investment not an expense.

We establish the following goals for the Office of Training and
Education:

1. The importance of CIA's mission and the training
needs of its employees mandates that CIA have the best
training organization in the U.S. Government.

2. There must be increased recognition of the
contribution of OTE's personnel to the training mission
of the Agency. They must be given every possible
opportunity to develop their skills, including
rotational assignments and internal and external
training. The recognition and reward of outstanding
performance must be increased.

3. The curriculum must match the Agency's values,
philosophy, and the courses must convey the unique
values of CIA especially our commitment to excellence,
integrity, equal employment, and professionalism.

4., OTE must establish and maintain close working
relationships with consumers of its training product.

5. Training courses must be systematically reviewed to
ensure relevancy and effectiveness.

6. OTE training programs must act as a catalyst to
intra-Agency understanding and collaboration. Through
training programs, OTE must facilitate communication
among Agency leaders and officers as well as across
directorate lines.

CONFIDENTIAL
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7. Because it is our policy to take all reasonable and
appropriate steps to reduce the risks to employees
security abroad, OTE will provide training which will
moderate the risks arising from terrorism and high
levels of criminal activity.

8. OTE must actively pursue a solution to the lack of
classroom, conferencing, and administrative space which
has become a serious constraint on the training we can
offer.

9. The use of automation will continue to be stressed
as an efficient means of accomplishing our work.
Resources will be identified to procure additional
equipment until all OTE units have the required
automated support.

CONFIDENTIAL
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OFFICE OF TRAINING AND EDUCATION
FY 1986

PLANNING ASSUMPTIONS

1. OTE will not receive additional cuts to FY 1986 resources
(including new initiatives) and the requested funding for the
Executive Development and Secretarial Training Programs will be
received.

3. OTE will continue to experience growth in the number of
students accommodated via both internal and external training
requirements. CBT and self-study options will be relied on to handle
some of the training.

4. The recruitment drive will result in larger numbers of
students in the CT and orientation training courses.

5. A modest increase in personnel resources is expected in FY
1986.

6. The Directorates will continue to support training by
rotating qualified personnel to OTE.

CONFIDENTIAL
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25X1

&subject = 'FY86 Plan'

O - Scheduled Completion
X - Actual Completion

OFFICE: OTE/CTD

OBJECTIVE: Evaluate Proposal to Shorten CTDC

RESPONSIBLE OFFICER:| |

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER &
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Review CTDC portion of
85 CT program status report Sept 85

2. Based on review, reestab-
lish/rewrite CTDC objectives Sept 85

3. If justified by #1,
propose reduction in length
of CTDC 0]

4. Meet with C/CTD & CTD
staff to discuss shortened
course 0

6. Meet with block chairman

of non-operational segments of
CTDC to discuss shortened

course 0

7. Refine proposal to
shorten CTDC 0

(CONTINUED)

CONFIDENTIAL
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O - Scheduled Completion
X - Actual Completion

OFFICE: OTE/CTD
OBJECTIVE: Continuation of previous page

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

8. Discuss proposal
with STOs 0

9. Present proposal to
Curriculum Committee 0

10. As needed, brief Ex Com

on proposed changes to CTDC 6]

11. Revise CTDC schedule in

response to Ex Com decision 0o

12. Implement new CTDC 0
CONFIDENTIAL
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O - Scheduled Completion
X - Actual Completion

OFFICE: OTE/CTD

OBJECTIVE: Evaluate and implement an automated computer system to provide
biographic, locator, and training information on Career Trainees.

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Review for status and
content existing CT
NOMAD2 data base 0

2. Review 5 existing entry

menus for content of data

base: CT data, Bio Profile, 0
Training Profile for classes

and interims 1-4, Training

Profile for classes and

interims 5-8

3. Retrain at least 3
employees in the use of the
system. 0

4. Meet with ASG/DI to revise
existing system as required
on VM 0

5. Meet with OP reps to
ensure data dump is

timely 0

6. Test system 0

7. Implement system 0

8. Evaluate utility 0

9. Modify based on user requirements 0
CONFIDENTIAL
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OFFICE: OTE/CTD

CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion

OBJECTIVE: Evaluate and revise as necessary DA Course for DA CTs (ACT)

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED

QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Review DA Course content
for duplication of material
available in other CT train-
ing courses. Eliminate as
required.

2. Review DA CTs course
evals for ACT I. Eliminate
ineffective presentations,
field trips, lectures, etc.
from ACT II

3. Replace outside con-
tractor course presentations
with OTE resources if
available

4. Evaluate space used for
ACT 1. Modify as needed

5. Implement ACT II

6. Review student evals
for ACT II

7. Discuss DA office
presentations with each
component to evaluate
content and effectiveness

CONTINUED

0
0
0
0
0
0]
0
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O - Scheduled Completion
X - Actual Completion

OFFICE: OTE/CTD

OBJECTIVE: Continuation from previous page

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

8. Discuss ACT with senior

DA management and solicit

recommendations for improvement 0

9. Eliminate ineffective

field trips, presentations,

lectures, etc from ACT III 0

10. Evaluate classrooms used
for ACT II. Modify as needed 0

11. Implement ACT III 0]

12. Evaluate and revise ACT
as necessary 0

CONFIDENTIAL
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O - Scheduled Completion
X - Actual Completion

OFFICE: OTE/CTD

OBJECTIVE: Educate host offices on characteristics of successful CT interim
assignments

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Review results of CTP
course Eval on interims SEPT 85

2. Remind interim managers
of importance and mutual
value of interims 0 0] 0 0

3. Educate CT supervisors

as to importance of serious

and thoughtful interim

evaluations 0 0] 0 0

4. Monitor effectiveness of
interims in all directorates O 0 0] 0

5. Work with host managers to

identify successful interims

and to avoid unsatisfactory

assignments in the future 0 0 0 0

6. Continue adjusting

interims when required mid-
way through interim 0 0 0 0

CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/01/13 : CIA-RDP88G01332R001001300006-1



Declassified in Part - Sanitized Copy Approved for Release 2012/01/13 : CIA-RDP88G01332R001001300006-1

25X1

CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion

OFFICE: OTE/EDS

OBJECTIVE: Develop Competency-based elective seminar(s) for executives.

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Identify competency or
competencies most responsive
to training 0

2. Research for possible trng
programs 0

3. 1If using contractors,

set criteria for selection 0

4. Solicit bids & designs 0

5. Contract & run pilot 0

6. Evaluate 0
-0R~-

3. 1If using internal staff,
research & design 0

4. Propose to Curriculum

Committee 0

5. Run pilot 0

6. Evaluate 0
CONFIDENTIAL
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O - Scheduled Completion
X - Actual Completion

OFFICE: OTE/ITD/ATB
OBJECTIVE: Develop documentation for all ATB courses
RESPONSIBLE OFFICER: Course directors

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Course directors report
on present status 0

2. Determine resources

required 0

3. Develop action plan 0]

4. Implement plan 0
CONFIDENTIAL
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0 - Scheduled Completion
X - Actual Completion

OFFICE: OTE/ITD/ATB
OBJECTIVE: Computerize ATB course and instructor schedules
RESPONSIBLE OFFICER: Training Assistants/Branch Chief

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Identify information

needed 0

2. Identify system/software

to be used 0

3. Input data and test system 0

4. Training branch on use 0

5. Implement system 0
CONFIDENTIAL
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0 - Scheduled Completion
X - Actual Completion

OFFICE: OTE/ITD/ATB
OBJECTIVE: Make course preparation more efficient and effective
RESPONSIBLE OFFICER: Course directors

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Develop a more team- :
spirited approach to preparing
for and conducting courses ALL YEAR

2. Identify action step for
improving the process 0

3. Assign responsibilities
and implement idea 0]

4. Computerize course materials 0

5. Develop PERT charts for each
course 0

6. Evaluate actions and refine
process 0

CONFIDENTIAL
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0 - Scheduled Completion
X - Actual Completion

OFFICE: OTE/ITD/ATB
OBJECTIVE: Develop new course materials
RESPONSIBLE OFFICER: Course directors/Branch Chief

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Identify course segments
and materials which need
revising/updating 0

2. Identify resources
(people and materials) 0

3. Let contracts and/or
negotiate assignment of

MT-careerist 0
4. Acquire reference materials 0
5. Develop new materials 0

6. Introduce on experimental
basis 0]

7. Modify based on feedback 0]
and introduce accordingly

CONFIDENTIAL
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O - Scheduled Completion
X - Actual Completion

OFFICE: OTE/ITD/ATB

OBJECTIVE: Develop a Senior Branch Chief Seminar

25X1 RESPONSIBLE OFFICER:
ACTIVITIES PLANNED QUARTER 1  QUARTER 2  QUARTER 3  QUARTER &
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
1. DI & OTE approval 0

2. Curriculum committee
approval of design and
development plan 0

3. Carryout actin steps with
DI involvement at all phases 0

4. Course design and content
reviewed by Curriculum Committee 0

5. Conduct pilot running 0
6. Re-assess and report suggested
design modifications to Curriculum

Committee in preparation for 2nd
running 0

CONFIDENTIAL
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OFFICE: OTE/ITD/ATB

CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion

OBJECTIVE: Conduct Analysis Training Curriculum Review Conferences

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Conduct second session
of series ¢}

2. Follow-up papers due
from consultants

3. Report results to Curriculum
Committee, DDI, and DTE

4. Prepare papers on course
to be reviewed for third
session in series

5. Conduct third conference

6. Follow-up papers due from
consultants

7. Report results to DDI & OTE

----------------------------------------------

CONFIDENTIAL
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0 - Scheduled Completion
X - Actual Completion

OFFICE: OTE/ITD/ATB
OBJECTIVE: Integrate SAFE II technology into ATB courses
RESPONSIBLE OFFICER: [::::::kourse directors

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Obtain hardware and
ATB access to system 0

2. Train ATB personnel on
use of system 0

3. Identify segments which
should use computer 0

4. Introduce applications
incrementally 0

CONFIDENTIAL
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0 - Scheduled Completion
X - Actual Completion

OFFICE: OTE/ITD/PDB

OBJECTIVE: Automating course materials for ITCIA

25X1

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Consult with ISTD on
most efficient way to
produce an updatable, on-line

survival handbook for ITCIA 0

2. Research and write handbook 0

3. Test run in February ITCIA 0
CONFIDENTIAL
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0 - Scheduled Completion
X - Actual Completion

OFFICE: OTE/ITD/PDB

OBJECTIVE: Survey available software on problem solving

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

ittt e i R R T iy o S

1. Branch identification
of software needs by course 0

2. Coordination with CBTG 0

3. Testing of demonstrator
software 0

4. Purchase of software 0

5. Integration into AIAPS
as pilot effort in Spring 86 0

CONFIDENTIAL
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0 - Scheduled Completion
X - Actual Completion

OFFICE: OTE/ITD/PLB

OBJECTIVE: Establish a domestic field trip in the Midcareer Course

25X1 RESPONSIBLE OFFICER:
ACTIVITIES PLANNED QUARTER 1  QUARTER 2  QUARTER 3  QUARTER &
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
1. Research sites 0

2. Consult with STOs
and Directorates on
alternatives for visits 0]

3. Develop alternative
lists of field trips 0o

4. Curriculum committee
approval 0

5. Conduct experimental
field trip in Nov. running

of MCC 0

6. Evaluate results for

future MCCs 0
CONFIDENTIAL
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0 - Scheduled Completion
. X - Actual Completion

OFFICE: OTE/ITD/PDB

OBJECTIVE: Secure ASTD/OD Network membership for PDB staff

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Review the various

training related associations

and ID how we can get the

best cross-section of

memberships to address

branch requirements 0

2. Coordinate branch
membership in these

organizations and control
funding 0

CONFIDENTIAL
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O - Scheduled Completion
X - Actual Completion

OFFICE: OTE/ITD/PDB

OBJECTIVE: Develop, design and test run pilot of Agency issues: Applied
Problem Solving

25X1

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

R e S D D D R T T T R S e P R R S s R T P R R T T W e e W A P R M e Y A

1. Present curriculum
committee with proposal

and survey plan for
Directorates 0

2. Survey Directorates

IOT determine interest,

target population, course
goals, and criteria for

success 0

3. Report findings to
curriculum committee and

brief course concept 0

4. Design course 0

5. Present pilot running 0

6. Evaluate 0

CONFIDENTIAL
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0 - Scheduled Completion
X - Actual Completion

OFFICE: OTE/ITD/TIB

OBJECTIVE: DS&T Computer-Based Training Feasibility Study

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. DS&T and approval 0

2. Needs assessment 0

3. Objectives defined 0

4. Requirements document

produced 0

5. DS&T and OTE review 0]

6. Survey of potential

vendors and sources 0

7. RFP issued 0

8. Proposals received 0

9. Recommendations to 0

DS&T and OTE

10. Final Decision 0

CONFIDENTIAL
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O - Scheduled Completion
X - Actual Completion

OFFICE: OTE/ITD/TIB

OBJECTIVE: Develop course on managing a multi-cultural workforce for DS&T

25X1 RESPONSIBLE OFFICER:
ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
1. DDS&T & OTE approval 0
2. Course director selected 0
3. Needs assessment 0

4 Course outline review

b} OTE (PDR) 0]

5. Course statement of

purpose and objectives 0

6. Course content developed 0

7. DS&T Review (CDR) 0]

8. OTE Curriculum Committee .0

9. Course materials completed 0

10. Initial running 0
CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/01/13 : CIA-RDP88G01332R001001300006-1



Declassified in Part - Sanitized Copy Approved for Release 2012/01/13 : CIA-RDP88G01332R001001300006-1

25X1

CONFIDENTIAL

O - Scheduled Completion
X - Actual Completion

OFFICE: OTE/ITD/TIB

OBJECTIVE: Conduct new course: Technology Transfer

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER &
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. OTE approval 0]
2. Needs assessment 0]

3. Curriculum Committee

review 0

4. Design Course 0

5. Curriculum Committee review 0

6. Conduct first course 0
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CONFIDEMTIAL

0 - Scheduled Completion
X - Actual Completion

OFFICE: OTE/ITD/TIB

OBJECTIVE: Conduct English language version of Soviet Realities Course

25X1 RESPONSIBLE OFFICER:
ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
1. OTE Approval 0
2. Needs Assessment 0

3. Curriculum Committee
review 0]

4. Design course 0

5. Curriculum Committee

review 0

6. Conduct first course o

7. Conduct second course 0
CONFIDENTIAL
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25X1

CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion

OFFICE: OTE/ITD/TIB

OBJECTIVE: Develop new program: Economic Training

RESPONSIBLE OFFICER: DI rotatee to be identified

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. OTE/DI approval 0]
2. Select course director 0
3. Needs assessment 0

4. Curriculum Committee
review 0

5. Design course 0

6. Curriculum Committee
review 0

7. Conduct first course 0
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25X1

CONFIDENTIAL

0O - Scheduled Completion
X - Actual Completion

OFFICE: OTE/ITD/TIB

OBJECTIVE: Conduct series of Area-oriented courses identified from FY85
needs assessment

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Curriculum Committee
approval of plan from
FY 85 0

2. Develop course 0

3. Pilot running of
first course 0]

4. Evaluation program 0]
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CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion

OFFICE: OTE/IT/TIB

OBJECTIVE: Identify topics and potential audiences for Advanced Training
in Military Analysis

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Develop preliminary
list of topics 0

2. Conduct survey 0

3. Select highest priority
topics i 0

4. Identify needed resources
materials 0

5. Prepare course, seminar,

or topic outlines 0]

6. Develop content 0

7. Schedule sessions 0
CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/01/13 : CIA-RDP88G01332R001001300006-1



25X1
Declassified in Part - Sanitized Copy Approved for Release 2012/01/13 : CIA-RDP88G01332R001001300006-1

25X1

0\0

<

Q”&

Declassified in Part - Sanitized Copy Approved for Release 2012/01/13 : CIA-RDP88G01332R001001300006-1



Declassified in Part - Sanitized Copy Approved for Release 2012/01/13 : CIA-RDP88G01332R001001300006-1

CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion

OFFICE: OTE/ISTD

OBJECTIVE: Wang Telecommunications Course

25X1 RESPONSIBLE OFFICER:
ACTIVITIES PLANNED QUARTER 1  QUARTER 2 QUARTER 3  QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
Design & Develop 1/2 day 0]

workshop on Wang
Telecommunications

Obtain curriculum Committee 0
Approval & issue OTE flyer

Present first course running 0

Begin schedule of once a month 0
Presentation

CONFIDENTIAL
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CONFIDENTIAL

O - Scheduled Completion
X - Actual Completion

OFFICE: OTE/ISTD

OBJECTIVE: SAFE2 Training

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

Receive SAFE2 training 0
materials from contractor

Validate/revise SAFE2 0
courseware

Deliver first SAFE2 new 0
user's course

Complete delivering SAFE2 0
training to 300 new
SAFE2 users

Deliver first SAFEl to 0
SAFE2 class
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CONFIDENTIAL

. 0 - Scheduled Completion
X - Actual Completion

OFFICE: OTE/ISTD

OBJECTIVE: Evaluate Computer Graphics Training Needs
and begin to address them

25X1

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

Conduct user needs 0
assessment

Determine any applicable 0
OIT hardware constraints

Verify compatibilities 0
of OIT supported/recommended

software and hardware

Draft report and brief 0
findings to OTE Curriculum

Committee

Design graphics course 0
to meet user's needs
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CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion

OFFICE: OTE/ISTD

OBJECTIVE: Develop computer-based proficiency tests
for Introduction to AIM and
NOMAD2 Applications Development

25X1 RESPONSIBLE OFFICER:
ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
Develop computer-based 0]

proficiency test for
Introduction to AIM assessment

Develop computer-based 0
proficiency test for
Introduction to AIM assessment
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CONFIDENTIAL

. O - Scheduled Completion
X - Actual Completion

OFFICE: OTE/ISTD

OBJECTIVE: Working with C/CBTG, begin delivery of CBT
courses on VM and IBM Personal Computers

25X1 RESPONSIBLE OFFICER:
ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
Determine procedures 0

to enroll, assist and
test CBT students

Offer CBT SAS 0
on VM

Offer CBT AIM on VM o

Offer CBT NOMAD2 0]
on VM

Offer CBT Introduction 0
to ADP on both VM and PCs

Offer CBT courses 0
on selected PC software

packages (DOS, KEDIT,

LOTUS 123, etc.)

Offer CBT Fundamentals 0}
of VM on VM

CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/01/13 : CIA-RDP88G01332R001001300006-1



Declassified in Part - Sanitized Copy Approved for Release 2012/01/13 : CIA-RDP88G01332R001001300006-1

25X1

CONFIDENTIAL
0 - Scheduled Completion
X - Actual Completion
OFFICE: OTE/ISTD

OBJECTIVE: Design and implement a program for training employees
on the use of Personal Computers

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

Determine PC training 0]
needs

Devise a plan to satisfy 0
the needs

Present plan for OTE 0
Curriculum Committee
approval

Conduct pilot runnings 0]
of first PC course

Offer regular runnings 0
of PC courses

Review and revise as 0
necessary the PC
courses
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CONFIDENTIAL

0 - Scheduled Completion

. X - Actual Completion
OFFICE: LTD/OTE

OBJECTIVE: To upgrade LS positions and restructure TO

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Write position description
(PD) for benchmark GS-11
Language Instructor
position. 0

2. Submit GS-11 PD to OTE Pers
for review and comment. o

3. Have PMCD review GS-11 PD

unofficially. 0]
4. Write PD's for GS-9, 10,12
Language Instructor positions. 0
5. Have OTE Pers review and comment. 0

6. Submit fully documented pgraded
TO to DTE for approval (Feb). 0

7. Submit entire PD package to PMCD
for review (including PD's for
Training Assistant and Registrar. 0
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25X1
25X1

25X1

CONFIDENTIAL

O - Scheduled Completion

X - Actual Completion
OFFICE: LTD/OTE

OBJECTIVE: Complete O Develop a pilot program with
ORD. to do a Spanish interactive videodisc pilot

project videodisc for beginners Spanish

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Preview all on-line materials 0]
and provide recommendations
for final changes/additions/
deletions.

2. Design additional material,
write scripts and tape them. 0

3. Prepare achievement tests
for each lesson or activity. 0

4. Prepare field test. 0

5. Field test with sample Agency

population. 0
6. Study results of field test. 0]
7. Field test the Exito program with
regularly enrolled LTD students. 0
8. Analyze second field test results. 0
9. Adjust program according to analysis. 0

10. Implement project into the Spanish
curriculum. 0
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25X1

CONFIDENTIAL

0 - Scheduled Completion

" OFFICE: LTD/OTE X - Actual Completion

OBJECTIVE: Develop an instrument that can supply student feedback to the
instructors on the effectiveness of their teaching.

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Develop a student
evaluation form. 0

2. Get input from language
section chiefs, coordinators,
linguists on the project. 0

3. Have psychological services
division assess evaluation form. 0

4. Get additional input from
representative sample of
LTD instructors. 0

5. Develop necessary Computer
Programing. 0

6. Implement evaluation form. 0
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CONFIDENTIAL

- 0 - Scheduled Completion
X - Actual Completion
OFFICE: LTD/OTE

OBJECTIVE: Develop Survival Level Course in Turkish

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Meet with department
chiefs and language
coordinators to discuss
the "Survival" concept
and develop a working
plan. 0]

2. Brief instructors on
"Survival" rationale
and developmental
procedures. 0

3. Determine course content

write objectives. 0
4. Develop course. 0
5. Type course material. 0]

6. Have illustrations made
to accompany lessons. 0

7. Run pilot survival
course. 0

8. Evaluate and calibrate
pilot course. Next FY
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25X1

CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion
OFFICE: LTD/OTE

OBJECTIVE: Develop a Proficiency or Skill Oriented Language
Teaching Curriculum

RESPONSIBLE OFFICER

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER &
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Brief pertinent LS
instructors about what this
type of curriculum means. 0

2. Develop a proficiency or
skill oriented curriculum
in one language. 0

3. Experiment with and refine
pilot project in the
classroom. 0

4. Study the results of the
experiment. 0

5. If results are positive,
develop a proficiency or

skill oriented curriculum
in five major languages. Next FY
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CONFIDENTIAL
0 - Scheduled Completion
X - Actual Completion
OFFICE: LTD/OTE
25X OBJECTIVE: Develop a Spanish videodisc to complete the ORD
pilot program.
25X1 RESPONSIBLE OFFICER:
ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Design the lessons to

complete project. 0
2. Develop exercises. 0
3. Write scripts. 0
4. Tape scripts. Next FY
5. Develop the software. Next FY
CONFIDENTIAL
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CONFIDENTIAL

O - Scheduled Completion

X - Actual Completion
OFFICE: LTD/OTE

OBJECTIVE: Develop videodisc program in French Survival Course.

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER &
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Design instructional
materials for the
French videodisc. 0

2. Develop exercises. 0
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CONFIDENTIAL

0 - Scheduled Completion

X - Actual Completion
OFFICE: LTD/OTE

OBJECTIVE: Development of Danish Reading Proficiency test
(Multiple-Choice Format)

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Complete drafting of

sufficient test items. 0
2. Review test items. 0]
3. Print field test version. 0
4. Select field test candidates. 0

5. Administer field test version
and standard test. 0

6. Analyze results of field test

and report results to candidates. 0]
7. Eliminate or repair faulty items. 0
8. Design conversion scale. 0
9. Print and implement new test. 0
CONFIDENTIAL
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CONFIDENTIAL

0 - Scheduled Completion

X - Actual Completion
OFFICE: LTD/OTE

OBJECTIVE: Development of Dutch Reading Proficiency test (Multiple-
Choice Format)

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Complete drafting of

sufficient test items. 0
2. Review test items. 0
3. Print field test version. FY-87
4. Select field test candidates. FY-87

5. Administer field test version

and standard test. FY-87
6. Analyze results of field test
and report results to candidates. FY-87
7. Eliminate or repair faulty items. FY-87
8. Design conversion scale. FY-87
9. Print and implement new test. FY-87
CONFIDENTIAL
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CONFIDENTIAL

O - Scheduled Completion

X - Actual Completion
OFFICE: LTD/OTE

OBJECTIVE: Development of German Recorded Listening proficiency Test
(Multiple-Choice Format)

25X1 RESPONSIBLE OFFICER:
ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
1. Write all test items. 0

2. Review and select test items
for inclusion in field test

version. 0
3. Field test. 0
4. Analyze results. 0
5. Eliminate or repair faulty items. 0
6. Implement new test. 0
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CONFIDENTIAL

0 - Scheduled Completion

X - Actual Completion
OFFICE: LTD/OTE

OBJECTIVE: Development of Norwegian Reading Proficiency test
(Multiple-Choice Format)

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Complete drafting of

sufficient test items. 0
2. Review test items. 0
3. Print field test version. 0
4. Select field test candidates. 0

5. Administer field test version
and standard test. 0

6. Analyze results of field test

and report results to candidates. 0
7. Eliminate or repair faulty items. 0
8. Design conversion scale. FY-87
9. Print and implement new test. FY-87
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CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion
OFFICE: LTD/OTE

OBJECTIVE: Development of Swedish Reading Proficiency test (Multiple-
Choice Format)

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Complete drafting of

sufficient test items. X
2. Review test items. 0
3. Print field test version. 0
4. Select field test candidates. 0

5. Administer field test version
and standard test. 0

6. Analyze results of field test

and report results to candidates. 0
7. Eliminate or repair faulty items. 0]
8. Design conversion scale. 0
9. Print and implement new test. 0]
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CONFIDENTIAL

O - Scheduled Completion

X - Actual Completion
OFFICE: LTD/OTE

OBJECTIVE: Development of Polish Recorded Listening Proficiency Test
(Multiple-Choice Format)

25X1 RESPONSIBLE OFFICER:
ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
1. Write all test items. 0

2. Review and select test items
for inclusion in field test

version. 0
3. Field test. 0
4. Analyze results. 0
5. Eliminate or repair faulty
items. 0
6. Implement new test. 0
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CONFIDENTIAL

O - Scheduled Completion

X - Actual Completion
OFFICE: LTD/OTE

OBJECTIVE: Development of Spanish Recorded Listening Proficiency Test
(Multiple-Choice Format)

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Write all test items.

2. Review and select test
items for inclusion in

field test version. 0
3. Field test. 0]
4. Analyze results. ) 0
5. Eliminate or repair faulty
items. 0
6. Implement new test. 0
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CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion
OFFICE: LTD/OTE

OBJECTIVE: Restructuring of Test Related Workshops

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A. Plan and organize Achievement
Test Workshop:
1. Review literature. 0]
2. Produce prototype versions
of achievement tests in
English. 0]
3. Schedule Workshops. 0]

B. Plan and organize Item
Writing Workshop:

1. Review literature. 0]
2. Produce prototype versions
of items in English. 0
3. Schedule Workshops. 0
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CONFIDENTIAL

0 - Scheduled Completion

X - Actual Completion
OFFICE: LTD/OTE

OBJECTIVE: Write and implement sets of operational role-playing scenarios
to be used in Oral Proficiency Tests

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Complete writing of 70-100
operational scenarios and
submit to DO Language
Committee for revision. 0

2. Train specific testers in
each language on
administration and scoring. 0

3. Implement in all languages. 0
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CONFIDENTIAL

O - Scheduled Completion
X - Actual Completion
OFFICE: LTD/OTE

OBJECTIVE: Establish the correlation between global proficiency scores
and individual factor scores.

25X1 RESPONSIBLE OFFICER:
ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
1. Obtain a data base. 0

2. Compute the correlation
coefficient between global
proficiency scores and each
of the individual factor
scores. 0

3. Interpret the results
obtained from the data. 0
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CCNFIDENTIAL

O - Scheduled Completion
X - Actual Completion
OFFICE: LTD/OTE

OBJECTIVE: Development of Indonesian Reading Proficiency test
(Multiple - Choice Format)

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Complete drafting of

sufficient test items. 0
2. Review test items. 0
3. Print field test version. 0
4. Select field test candidates. 0]

5. Administer field test version
and standard test. ‘ 0

6. Analyze results of field test

and report results to candidates. 0

7. Eliminate or repair faulty items. FY 87

8. Design conversion scale. FY 87

9. Print and implement new test. FY 87
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CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion
OFFICE: LTD/OTE

OBJECTIVE: Redesign Language Use Questionnaire and Analyze

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Based on Analysis of
FY 82 84 questionnaires,
redesign same. 0

2. Study feasibility of
computerizing for analysis. 0

3. Ensure adequate distribution

of questionnaire in HQS area

and overseas. 0]
4. Analyze results. 0
5. Put mechanism in place

to ensure annual distribution
and analysis. 0
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CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion
OFFICE: LTD/OTE

OBJECTIVE: Develop computer mediated Reading Proficiency Tests

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Consult with other government
agencies and academia on best
software available. 0

2. Determine need to contract out
for development of software. 0

3. Decide on a suitable hardware. 0

4. Develop software or implement

existing one. 0
5. Field test software. FY 87
€. Purchase hardware. FY 87
CONFIDENTIAL
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CONFIDENTIAL

O - Scheduled Completion

X - Actual Completion
OFFICE: LTD/OTE

OBJECTIVE: Correlation Study Between MLAT scores and End of Training Scores

25X1 RESPONSIBLE OFFICER:
ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER &
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
1. Compile data for FY79-FY85. 0
2. Input data in VM. 0
3. Analyze using SAS. 0
4. Report on results. 0

5. Determine MLAT's predictability
based on language difficulty
level. 0]
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25X1

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED

CONFIDENTIAL

OFFICE: LTD/OTE

Format)

O - Scheduled Completion
X - Actual Completion

OBJECTIVE: Development of Greek Reading Proficiency test (Multiple-Choice

QUARTER 1

QUARTER 2 QUARTER 3 QUARTER 4

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

Complete drafting of
sufficient test items.

Review test items.
Print field test version.
Select field test candidates.

Administer field test version
and standard test.

Analyze results of field test

and report results to candidates.

Eliminate or repair faulty items.

Design conversion scale.

Print and implement new test.

FY 87

FY 87

FY 87

FY 87

FY 87
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0 - Scheduled Completion
X - Actual Completion
OFFICE: LTD/OTE

OBJECTIVE: Development of Turkish Reading Proficiency test (Multiple-
Choice Format)

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Complete drafting of

sufficient test items. 0
2. Review test items. 0
3. Print field test version. 0
4. Select field test candidates. 0

5. Administer field test version
and standard test. 0

6. Analyze results of field test

and report results to candidates. 0]
7. Eliminate or repair faulty items. 0
8. Design conversion scale. 0]
9. Print and implement new test. _ 0
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CONFIDENTIAL

O - Scheduled Completion
X - Actual Completion
OFFICE: LTD/OTE

OBJECTIVE: Development of Chinese Reading Proficiency test (Multiple-
Choice Format)

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Complete drafting of

sufficient test items. 0
2. Review test items. 0
3. Print field test version. 0
4. Select field test candidates. 0

5. Administer field test version
and standard test. 0

6. Analyze results of field test
and report results to

candidates. 0
7. Elminate or repair faulty items. 0]
8. Design conversion scale. 0
9. Print and implement new test. 0
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CONFIDENTIAL

O - Scheduled Completion
X - Actual Completion
OFFICE: LTD/OTE

OBJECTIVE: Development of Korean Reading Proficiency test (Multiple-
Choice Format)

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Analyze results of
field test and report
results to candidates. 0

2. Eliminate or repair
faulty items. 0

3. Design conversion scale. 0

4. Print and implement new
test. 0
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CONFIDENTIAL

0 - Scheduled Completion

X - Actual Completion
OFFICE: LTD/CTE

OBJECTIVE: Development of Persian Reading Proficiency test (Multiple-
Choice Format)

25X1 RESPONSIBLE OFFICER:| |

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

e e T P T P P R R Y R R R PR R R E R AL L L L L L L L L L ]

1. Complete drafting of

sufficient test items. 0
2. Review test items. 0]
3. Print field test version. 0

4. Select field test
candidates. 0

5. Administer field test
version and standard test. 0

6. Analyze results of field
test and report results
to candidates. FY 87

7. Eliminate or repair faulty
items. FY 87

8. Design conversion scale. FY 87

9. Print and implement new
test. FY 87
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CFFICE: LTD/OTE

CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion

OBJECTIVE: Development of Vietnamese Reading Proficiency test (Multiple-

Choice Format)

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED

QUARTER 1

QUARTER 2 QUARTER 3 QUARTER 4

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Complete drafting of
sufficient test items.

2. Review test items.

3. Print field test
version.

4. Select field test
candidates.

5. Administer field test
version and standard
test.

6. Analyze results of field
test and report results
to candidates.

7. Eliminate or repair faulty
items.

8. Design conversion scale.

9. Print and implement new test.

0

0]

0]

0]
0
0
0
0
0
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25X1

OFFICE: LTD/OTE

CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion

OBJECTIVE: Development of Portuguese Reading Proficiency test (Multiple-

Choice Format)

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED

1. Complete drafting of
sufficient test items.

Review test items.

Print field test
version.

Select field test
candidates.

Administer field test
version and standard
test.

Analyze results of
field test and report

results to candidates.

QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

Eliminate or repair faulty

items.

Design conversion scale.

Print and implement new

test.

0
o)
0
0
0
0
FY 87
FY 87
FY 87
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CONFIDENTIAL

O - Scheduled Completion

X - Actual Completion
OFFICE: LTD/OTE

OBJECTIVE: Development of Finnish Reading Proficiency test (Multiple-
Choice Format)

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Complete drafting of
sufficient test items. 0

2. Review test items. 0

3. Print field test
version. 0

4. Select field test candidates. FY-87

5. Administer field test
version and standard test. FY-87

6. Analyze results of field test
and report results to

candidates. FY-87
7. Eliminate or repair faulty
items. FY-87
8. Design conversion scale. FY-87
9. Print and implement new test. FY-87
CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/01/13 : CIA-RDP88G01332R001001300006-1



Declassified in Part - Sanitized Copy Approved for Release 2012/01/13 : CIA-RDP88G01332R001001300006-1

25X1

CONFIDENTIAL

OFFICE: OTE/ADC

0 - Scheduled Completion
X - Actual Completion

OBJECTIVE: Review entire OTE curriculum and select 10 to 20 percent for

evaluation

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1
OCT NOV DEC
1. Review curriculum 0

2. Identify courses

QUARTER 2 QUARTER 3 QUARTER 4
JAN FEB MAR APR MAY JUN JUL AUG SEP

for evaluation 0

3. Conduct evaluations 0

4. Recommendations for change

or deletion from curriculum 0
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CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion
OFFICE: OTE/ADC

OBJECTIVE: Establish training trainers program for OTE instructors to
implement OTE competency-based program

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Develop courses (basic) 0

2. Pilot runnings:
-supervisors workshop 0
-survival course 0
-presentational skills
(with certification) 0
-design workshop 0

3. Develop intermediate courses 0
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CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion

OFFICE: OTE/ADC

OBJECTIVE: Establish a planning, evaluation and curriculum development staff

25X1 RESPONSIBLE OFFICER:
ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER &
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
1. D/OTE approval X
2. Request positions
from DDA (3) 0
3. Recruit/Hire 0
4. Position descriptions 0
5. Assign duties 0]
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CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion

OFFICE: OTE/ADC

OBJECTIVE: Conduct training need surveys and reports to OTE, related offices
on ADD steering committee

RESPONSIBLE OFFICER: ADC

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. DO survey complete 0
2. DA survey 0
3. OP recruiters 0

4. OF complete

5. OL complete 0

6. EEO training complete 0

7. Mgt. training 0

8. Off Campus Program

recommendation to ADD's 0 0
9. Regional studies program 0

10. S&T needs assessment
on multi-cultural training 0
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25X1

OFFICE: OTE/ADC

CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion

OBJECTIVE: Determine quantity and type of training conducted by other
Agency components (Component-conducted training report)

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED

1. Obtain DTE approval

2. Conduct program call
for component data

3. Analyze results

4. Publish paper for ADD
steering committee review

QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
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CONFIDENTIAL

O - Scheduled Completion
X - Actual Completion
OFFICE: OTE/CBTG

OBJECTIVE: Develop courseware delivery procedure for VM3

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

-------------------------------------------------------------------------------

Initiate procurement of

Phoenix for VM3 X
Draft delivery procedure

for discussion X
Install Phoenix on VM3 0
Test procedures for course-

ware delivery 0]
Announce CBT capability 0]
Implement courseware delivery 0
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CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion

OFFICE: OTE/CBTG

OBJECTIVE: Deliver AIM course on VM3

25X1 RESPONSIBLE OFFICER:
.ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
Complete coding of all units 0
Test-run units for de-bugging 0
Announce AIM course to consumers 0
Implement course in delivery mode 0
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25X1
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CONFIDENTIAL

O - Scheduled Completion
X - Actual Completion

OFFICE: MPB/ADC/OTE Audiovisual Section

OBJECTIVE: Upgrade audiovisual equipment used in classrooms

25X1 RESPONSIBLE OFFICER:
ACTIVITIES PLANNED QUARTER 1 QUARTER 2  QUARTER 3  QUARTER &
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
1. Survey areas of need 0

2. Itemize equipment needs
and cost factors involved 0

3. Purchase needed equipment 0
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25X1

CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion

OFFICE: MPB/ADC/OTE Television Section

OBJECTIVE: Complete outside video requirements

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Complete outside
video requirements 0

(MPB memo dated 26 September 1985)
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CONFIDENTIAL

O - Scheduled Completion
X - Actual Completion

OFFICE: MPB/ADC/OTE Television Section

OBJECTIVE: Prepare TB Section to provide increased support to OTE efforts
in interactive video and CBT

25X1 RESPONSIBLE OFFICER: | |

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER &
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

R kR K e R R R L TR R R NN

1. Work along with commercial
company involved with "Hostile
Interrogation” project in an
effort to upgrade skills for
assumption of similar support
tasks in the future

2. 1Identify both training
and individuals for CBT
productions of the future
3. Identify both equipment

and costs for in-house assumption
of CBT video support tasks
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25X1

CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion

OFFICE: MPB/ADC/OTE Television Section

OBJECTIVE: Improve quality of delivery of TV products

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

L R L L L L L L L X gy

1. Develop contracts with
clients during concept
development stage

2. Develop in-office script
review process which will
involved ADC.

3. Consider hiring external
consultants for those
productions which will be
disseminated beyond OTE
classrooms. Develop a pool
of union rated professional
actors for these productions.
4. Develop a panel review of
finished TB products. Approval
by the Curriculum Committee is
essential prior to submission
to both D/OTE and client.
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CONFIDENTIAL

O - Scheduled Completion
X - Actual Completion

OFFICE: MPB/ADC/OTE Language Lab

OBJECTIVE: Improve Language Lab

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Hire an additional
part-time employee 0

2. Replace worn out
equipment 0
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CONFIDENTIAL

O - Scheduled Completion
X - Actual Completion

OFFICE: MPB/ADC/OTE

OBJECTIVE: Enhance capability to support curriculum

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Consult with OTE
Curriculum Committee 0]

2. Examine staffing and
resources 0
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25X1

CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion

OFFICE: MPB/ADC/OTE Learning Center

OBJECTIVE: Increase scope of services offered at Learning Center

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED

1. Investigate the use of
multi-purpose furniture, and
submit findings on amount
needed and related cost

2. See to the installation
3. Make both commercial and
Agency developed software/
courseware available to
Learning Center Users

QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
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25X1

CONFIDENTIAL

O - Scheduled Completion
X - Actual Completion

OFFICE: MPB/ADC/OTE

OBJECTIVE: Improve service and product quality of Graphics Section

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Investigate computer

graphic equipment uses,

and submit purchase

recommendations 0]

2. Investigate color

reproduction equipment

uses, and submit purchase

recommendations 0]
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CONFIDENTIAL

O - Scheduled Completion
X - Actual Completion

OFFICE: OTE/MATD/MTB

OBJECTIVE: Perform a management training curriculum review

25X 1 RESPONSIBLE OFFICER: | |

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. First draft question-

naire 0

2. Final draft to ADC 0

3. Mail questionnaifes 0

4. Questionnaires returned 0

5. Data analysis 0]

6. Report results to ADC 0]

7. DTE decision on panel--
to consult with advisory
committee 0

8. Select panel & outside
representative 0

9. Program & course descriptions
& questionnaire results to panel 6]

10. Panel evaluation 0

11. Presentation to curriculum
committee 0
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CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion

OFFICE: OTE/MATD/MTB

OBJECTIVE: Conduct EEO curriculum review. Include EEO content in OTE courses

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Panel review

(include NSA rep) 0

2. Presentation to

Curriculum Committee 0
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OFFICE: OTE/MATD/MTB

CONFIDENTIAL

O - Scheduled Completion
X - Actual Completion

OBJECTIVE: Develop overseas management training course.

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED

1. Determine need for
0/S management course

2. Present draft

outline of 0/S course
to ADC

3. Present proposal to
Curriculum Committee

4. Deliver course
overseas -- 7 runnings

5. Report to Curriculum
Committee

QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
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25X1

CONFIDENTIAL

OFFICE: OTE/MATD/ASB

OBJECTIVE:

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1

OCT NOV DEC

1. Conduct "Professional
Office Protocol Course

a. Evaluate & select
contractors & sites

b. Conduct 2 pilot
runnings

c. Assess, make
recommendations

2. Conduct Intelligence
Issues Course

a. Design course in
cooperation with IT » 0

b. Obtain approval from
Curriculum Committee 0

c. Develop course
d. Conduct 2 pilots

e. Assess, make
recommendations

O - Scheduled Completion
X - Actual Completion

Implement recommendations on secretarial training program

QUARTER 2 QUARTER 3 QUARTER 4
JAN FEB MAR APR MAY JUN JUL AUG SEP
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25X1
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CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion

OFFICE: OTE/MATD/ASB

OBJECTIVE: Conduct a procurement course which responds to directorate

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Design course in coordination
with directorates 0]

2. Make recommendations to

Curriculum Committee and STOs 0

3. Conduct pilot runnings 0 0] 0

4. Assess pilots and report to

Curriculum COmmittee 0]
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25X1

CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion

OFFICE: OTE/CTB/MATD

OBJECTIVE: With ITD, review OTE's oral and written communication training with
respect to developing a strategic plan for OTE response to future
generic and component-specific training requests. A plan will
include setting responsibility for designing, presenting, managing,
and funding instruction.

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER &
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Meet with IT representatives
to develop a plan for accomp-
lishing objective 0

2. Gather data for future
requirements to include: 0
a. Numbers of students
b. Pros & cons of generic
vs component-specific
training

3. Meet with IT to review progress,

discuss data and future action 0
4. Assess and evaluate data 0
5. Write report w/action plan 0

6. Submit report to Division
Chiefs for review 0

7. Submit report to Curriculum
Committee ¢}
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CONFIDENTIAL

O - Scheduled Completion
X - Actual Completion

OFFICE: OTE/CTB/MATD

OBJECTIVE: Continue the evaluation of computer-based writing materials,
e.g., Sharpening Your Executive Writing Skills, Writing is
Thinking, The HBJ Writer, for use in current courses.
25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER &
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Assess and evaluate
purchased courseware 0

2. Review existing

writing courses to determine

feasibility and needed

resources to integrate

courseware 0

3. Submit recommendations
to Curriculum Committee 0

4. If appropriate, integrate
courseware into chosen
writing courses 0o
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25X1

CONFIDENTIAL

O - Scheduled Completion
X - Actual Completion

OFFICE: OTE/CTB/MATD

OBJECTIVE: Continue to pursue the development of a remedial English program
using Computer Based Training (CBT) as the core methodology.

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Review CBTG study
on authoring systems 0

2. Identify external resources
experienced with CBT based
remedial English programs 0

3. 1If appropriate, contract
with consultant to develop
a program 0

4. Design program and determine
needed resources 0

5. Submit recommendations
to Curriculum Committee 0

6. If appropriate, implement
program 0
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CONFIDENTIAL

O - Scheduled Completion
X - Actual Completion

OFFICE: OTE/PG

OBJECTIVE: Obtain word-processing support for everyone in OTE who needs it,
subject to space and funding constraints

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Obtain justifications
from divisions for
additional WANG stations 0

2. Cost out various options 0
3. Determine availability
of space for cabling and for

hardware o

4. Make recommendations to
Division Chiefs and DTD 0

5. Place order for equipment 0
6. Task ADP Control Officer

and Logistics with final

arrangements for furniture,

power, cabling, installation,
etc. 0
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25X1

OFFICE: OTE/ADMIN

CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion

OBJECTIVE: Identify commercial and government facilities available which
would be suitable to meet Agency conferencing and OTE training

needs.

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED

1. Get complete listing
from OPM of facilities
already identified as
being available for
government use

2. Task Divisions

with identifying which
courses could be conducted
at external facilities
without security risks

3. Coordinate with
Office of Security to
determine level of
effort required to clear
external facilities for
classified use.

4., Make information
available to admin

offices in other components
as well as to OTE units

QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
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CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion

OFFICE: OTE/EXO

OBJECTIVE: Triple OTE expenditures on external training for staff

25X1 RESPONSIBLE OFFICER:

ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER &
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1. Identify OTE external
training needs via
unit submissions 0

2. Cost out requests 0
3. Identify funds to
be reprogrammed into

external training 0

4. Inform units of
increased funding levels 0

5. Evaluate impact
of increased external
training 0
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25X1

OFFICE: OTE/DTE

CONFIDENTIAL

0 - Scheduled Completion
X - Actual Completion

OBJECTIVE: Increase awards for the recognition of outstanding performance
to approximately 10 percent of OTE employees

RESPONSIBLE OFFICER:

ACTIVITIES PLANNED

1. Establish criteria
for selecting recipients
of awards

2. Ask units for
nominations

3. Evaluate impact of
increased awards

QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
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CONFIDENTIAL
O - Scheduled Completion
X - Actual Completion
OFFICE:
OBJECTIVE:
RESPONSIBLE OFFICER:
ACTIVITIES PLANNED QUARTER 1 QUARTER 2 QUARTER 3 QUARTER 4

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
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CONFIDENTIAL

OFFICE OF TRAINING FIVE-YEAR PLAN FY 1986-1990 OBJECTIVES

Career Trainee Division

Supports Supports Tracking Level
Objective DDA Goal OTE Goal 86 87 88 89 90 DDA OTE

A. Evaluate proposal
to shorten CTDC 4,7 1,5 * *

B. Evaluate and implement

an automated computer

system to provide bio-

graphic, locator, and

training information

on Career Trainees 7,8 9 LA * *

C. Evaluate and revise
as necessary DA Course
for DA CTs (ACT) 1,4 3,6 * * *

D. Educate host offices
on characteristics of

successful CT interim
assignments 1,3,4 6 @ 0 x * x #
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CONFIDENTIAL

OFFICE OF TRAINING FIVE-YEAR PLAN FY 1986-1990 OBJECTIVES

Intelligence Training Division

Supports Supports Tracking Level
Objective DDA Goal OTE Goal 86 87 88 89 90 DDA OTE

A. Develop competency-
based elective seminar
for executives 1 1,3,6 * * #

B. Develop documen-
tation for all ATB
courses y 1 * # #*

C. Computerize ATB
course and instructor
schedules 7,8 9 * »

D. Make course prep-
aration more efficient
and effective 4 1,9 LR I A »

E. Develop new course
materials 1 1 L I I 2 A »

F. Develop a Senior
Branch Chief Seminar 1,2 1 * bd

G. Conduct Analysis
Training Curriculum
Review Conferences y 5 LA A A . *

H. Integrate SAFE II
technology into ATB
courses 8 9 L B #

I. Automate course
materials for ITCIA 7 9 * *

J. Survey available
software on problem
solving 4,8 9 * *

K. Establish a
domestic field trip

in the Midcareer .
Course 4 1 * #* #
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CONFIDENTIAL

OFFICE OF TRAINING FIVE-YEAR PLAN FY 1986-1990 OBJECTIVES

. Intelligence Training Division Continued

Supports Supports Tracking Level
Objective DDA Goal OTE Goal 86 87 88 89 90 DDA OTE

L. Secure ASTD/0D
Network membership
for PDB staff 1 1,2 * b

M. DS&T CBT
feasibility study 4,8 1,4,9 * » *

N. Develop course

on managing a multi-

cultural workforce

for DS&T 1,2 3,6 * *

0. Conduct new
course: Technology
Transfer 1,4 1 * * *

P. Conduct English
version of Soviet
Realities Course 1,4 1 * * »

Q. Develop new program
Economic Training 1,4 1 * *

R. Conduct Area-

oriented courses

identified from FY

85 needs assessment 3,4 1,4 L *

S. Identify topics
and potential
audiences for
Advanced Training

in Military Analysis 1,4 1 * *
25X1
1,4 1 * *
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CONFIDENTIAL

OFFICE OF TRAINING FIVE-YEAR PLAN FY 1986-1990 OBJECTIVES

~ Information Systems Training Division

Supports Supports Tracking Level
Objective DDA Goal OTE Goal 86 87 88 89 90 DDA OTE

A. Wang Telecommun-
cations course 4,7,8 6,9 * *

B. SAFE 2 training 4,8 9 * » »

C. Evaluate computer

Graphics Training

needs and begin to

address them 4,8 4,9 * * »

D. Develop computer-

based proficiency

tests for Intro to

AIM and NOMAD2

Applications

Development 4,7,8 1,9 * »

E. Working with

C/CBTG, begin

delivery of CBT

courses on VM and

IBM PCs 8 1,9 LA b *

F. Design and
implement a program

for training employ-
ees on use of PCs 1,7,8 1,9 L JIE T » »
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CONFIDENTIAL

OFFICE OF TRAINING FIVE-YEAR PLAN FY 1986-1990 OBJECTIVES

Language Training Division

Supports Supports Tracking Level
Objective DDA Goal OTE Goal 86 87 88 89 90 DDA OTE

A. Upgrade LS positions
and restructure TO 1,2 2 # @ » »

B. Complete ORD/
25X1 8 1,9 * *

C. Develop instrument
to supply student feed-
back to instructors
on the effectiveness

of their teaching y 5 * #
D. Develop Turkish

survival course 1,4 1 * *
E. Develop a

proficiency or skill
oriented language
teaching curriculum y 1 * *

F. Develop Spanish

videodisc to complete

ORD/Hazeltine/LTD

pilot program 1,4,8 1,9 * *

G. Develop video
disc program in French
Survival Course 1,4,8 1,9 * *

H. Develop Danish
Reading proficiency test 1,4 1 * *

I. Develop Dutch
reading proficiency test 1,4 1 * »

J. Develop German
recorded listening
proficiency test 1,4 1 * »
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CONFIDENTIAL

OFFICE OF TRAINING FIVE-YEAR PLAN FY 1986-1990 OBJECTIVES

Language Training Division Continued

Supports Supports Tracking Level
Objective DDA Goal OTE Goal 86 87 88 89 90 DDA OTE

K. Development of
Norwegian Reading
proficiency test 1,4 1 * *

L. Development of
Swedish reading
proficiency test 1,4 1 * #

M. Develop Polish
recorded listening
proficiency test 1,4 1 * *

N. Develop Spanish
recorded listening
proficiency test 1,4 1

0. Restructure test
related workshops 1,4 1,2 * *

P. Write/implement

sets of operational

role-playing scenarios

to be used in oral

proficiency tests 1,4 1 * *

R. Establish

correlation between

global proficiency

scores and individual

factor scores y 1,5 * *

S. Develop Indo-

nesian reading

proficiency test 1,4 1 * »
T. Redesign Language

Use questionnaire
and analyze y 1,5 * »
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CONF1DENTIAL

OFFICE OF TRAINING FIVE-YEAR PLAN FY 1986-1990 OBJECTIVES

Language Training Division continued

Supports Supports Tracking Level

Objective DDA Goal OTE Goal 86 87 88 89 90 DDA OTE
U. Develop computer
mediated reading
proficiency tests 1,4,8 1,4 LA * *
V. Correlation
study between MLAT
scores and end of
training scores 4y 1,5 * *
X. Develop Greek
reading proficiency test 1,4 1 * »

Y. Develop Turkish

reading proficiency test 1,4 1 * *
Z. Develop Chinese
reading proficiency test 1,4 1 * *
AA. Devlope Korean
reading proficiency test 1,4 1 * *
BB. Develop Persian
reading proficiency test 1,4 1 * *

CC. Develop Vietnamese
reading proficiency test 1,4 1 * »

DD. Develop Portuguese
reading proficiency test 1,4 1 * *

EE. Development of
Finnish reading
proficiency test 1,4 1 * *
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CONFIDENTIAL

OFFICE OF TRAINING FIVE-YEAR PLAN FY 1986-1990 OBJECTIVES

. Assistant Director for Curriculum

Supports Supports Tracking Level
Objective DDA Goal OTE Goal 86 87 88 89 90 DDA OTE

A. Review entire

OTE curriculum and

select 10 to 20

percent for

evaluation 1,2,4 1,5 I T A »

B. Establish

training trainers

program for OTE

instructors to

implement OTE

competency-based

program 1,2 1,2 LA * *

C. Establish a

planning, evalua-

tion and curriculum

development staff y 1,5 * *

D. Conduct training

need surveys and

reports to OTE,

related offices on

ADD steering

committee y 1,4,5 * * *

E. Determine

quantity and type

of training

conducted by other

components 2,3,4 4y LN S B B * »
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CONFIDENTIAL

OFFICE OF TRAINING FIVE-YEAR PLAN FY 1986-1990 OBJECTIVES

>~ Computer Based Training Group

Supports Supports Tracking Level
Objective DDA Goal OTE Goal 86 87 88 89 90 DDA OTE
A. Develop course-
ware delivery
procedure for VM3 4,8 9 * *
B. Deliver AIM
course on VM3 4,8 9 * »
25X1
4,8 7,9 L SR #
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CONFIDENTIAL

OFFICE OF TRAINING FIVE-YEAR PLAN FY 1986-1990 OBJECTIVES

- Media Production Branch

Supports Supports Tracking Level
Objective DDA Goal OTE Goal 86 87 88 89 90 DDA OTE

A. Upgrade audio-
visual equipment
used in classrooms 4,6 1 L N R 2 I »

B. Complete outside
video requirements y 1 * #

C. Prepare TV

section to provide

increased support

to OTE efforts in

interactive video

and CBT 8 1,9 LA *

D. Improve quality
of delivery of TV
products y 1 t I IS 2K T #

E. Improve Language
Lab N} 1 2 * » »

F. Enhance capability
to support
curriculum 4 1 t R T I K »

G. Increase scope of

services offered at

Learning Center y 1 LA A *
H. Improve service

and product quality
of Grahpics Section y 1 LA S A B *
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CONFIDENTIAL
OFFICE OF TRAINING FIVE-YEAR PLAN FY 1986-1990 OBJECTIVES

- Management and Administrative Training Division

Supports Supports Tracking Level

Objective DDA Goal OTE Goal 86 87 88 89 90 DDA OTE
A. Perform a
management training
curriculum review 1,2,4 5 * * »
B. Conduct EEO
curriculum review 1,2,4 5 * » »
C. Develop overseas
management course y 1,3 * »
D. Implement
recommendations on
secretarial training
program 1,2,4 1 * » »

25X1

F. Conduct procurement
course for directorates 3,4 y * »

G. With ITD, review
OTE's oral and written
communication training

and develop a strategic
plan. 4 5 L *

H. Continue evaluation
of CBT writing materials 8 5,9 LA »

I. Continue to
pursue development

of a remedial English
program using CBT. 8 1,9 *» »

CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/01/13 : CIA-RDP88G01332R001001300006-1



Declassified in Part - Sanitized Copy Approved for Release 2012/01/13 : CIA-RDP88G01332R001001300006-1

CONFIDENTIAL

OFFICE OF TRAINING FIVE-YEAR PLAN FY 1986-1990 OBJECTIVES

Office of the Director of Training and Education

Objective

A. Obtain word-
processing support
for everyone in
OTE who needs it,
subject to space
and funding
constraints

B. Identify
commercial and

government facilities
available which would

be suitable to meet
Agency conferencing
and OTE training
needs

C. Triple OTE
expenditures on
external training
for staff

D. Increase awards
for the recognition
of outstanding
performance to
approximately 10
percent of OTE

Supports Supports Tracking Level
DDA Goal OTE Goal 86 87 88 89 90 DDA OTE
6 9 # = 2 » @ #
u,6 8 C 2 T # »
1 2 * 2 * * » #» #
1 2 # * * % = # *
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